



**Co-funded by  
the European Union**

**Project acronym:** OPEN-ASIA

**Project full title:** OPEN-ASIA: Boosting engagement of HEIs in  
Open Science in India and Malaysia

**GA No:** 101128493

**Funding Scheme:** Erasmus+



**OPEN ASIA**  
UNIFYING SCIENCE, EMPOWERING INNOVATION



# Work Package 5: Milestones and Challenges

## Kuala Lumpur

### 21 & 22 October 2024

**Speaker: Assoc. Prof. Dr Abang Azlan  
Mohamad**



Co-funded by  
the European Union



## WP5: Reforming University Open Science Regulatory Framework

Task	Details
T5.1	<p>Developing University Open Science Regulatory Framework</p> <ul style="list-style-type: none"><li>a) Each PCHEIs will set up University Working Group nr. 3 on OS policy development</li><li>b) Each members of UWG 1-3 will participate in the Capacity Building Workshop nr. 3 (CBW-3) organised by ISSBS, Slovenia</li><li>c) All partners jointly involved in drafting, circulating, and preparing the requirements for OS policy development of institutional level (templates for policy development documents)</li><li>d) Each PCHEIs will develop University Open Science Strategy (including Action plan for 5 years)</li><li>e) Each PCHEIs will develop Institutional Open Access Policy</li><li>f) Each PCHEIs will develop Data Management Plan</li><li>g) Each PCHEIs will develop OS-recognition and rewards programme (including OS monitoring indicators)</li><li>h) P8-EDPRI will prepare the report on development of University Open Science Policies</li></ul>



Co-funded by  
the European Union



## WP5: Reforming University Open Science Regulatory Framework

Milestone	Details	Due Date
MS13	Requirements for OS policy development at institutional level	M33
MS14	Set indicators for monitoring OS	M33

Deliverables	Details	Progress
D5.1-D5.5	University Open Science Policies of: 5.1: NMIS 5.2: TIET 5.3: UM 5.4: UMS 5.5: UNIMAS	To be updated To be updated Yes To be updated Yes



**Co-funded by  
the European Union**



**OPEN ASIA**  
UNIFYING SCIENCE, EMPOWERING INNOVATION

## Status of Work Package (Achievements and Results)

Task	Details	Achievement and Results	Obstacles
T5.1	Each PCHEIs will set up University Working Group nr. 3 on OS policy development	Completed <ul style="list-style-type: none"> <li>All HEIs have set up UWG nr. 3</li> </ul>	N/A
	Each members of UWG 1-3 will participate in the Capacity Building Workshop nr. 3 (CBW-3) organised by ISSBS, Slovenia	In progress <ul style="list-style-type: none"> <li>Capacity building workshop is to take place 11-15<sup>th</sup> November 2024</li> </ul>	N/A
	All partners jointly involved in drafting, circulating, and preparing the requirements for OS policy development of institutional level (templates for policy development documents)	In progress <ul style="list-style-type: none"> <li>UNIMAS has completed the OS document</li> </ul>	N/A *MS6: Benchmark report on best practices of OS implementation in HE (lead beneficiary NMIS) **MS7: Survey report on OS skills in PCs (lead beneficiary UM)
	Each PCHEIs will develop University Open Science Strategy (including Action plan for 5 years)	NMIS – To be updated TIET – To be updated UM – Yes UMS – To be updated UNIMAS – Yes	N/A



**Co-funded by  
the European Union**



**OPEN ASIA**  
UNIFYING SCIENCE, EMPOWERING INNOVATION

Task	Details	Achievement and Results	Obstacles
	Each PCHEIs will develop Institutional Open Access Policy	NMIS – To be updated TIET – To be updated UM – Yes UMS – To be updated UNIMAS – Yes	N/A
	Each PCHEIs will develop Data Management Plan	NMIS – To be updated TIET – To be updated UM – Yes UMS – To be updated UNIMAS – Yes	N/A
	Each PCHEIs will develop OS-recognition and rewards programme (including OS monitoring indicators)	NMIS – To be updated TIET – To be updated UM – To be updated UMS – To be updated UNIMAS – To be updated	N/A
	P8-EDPRI will prepare the report on development of University Open Science Policies	To be updated by EDPRI	N/A